2021 Q3 Q4 -Starting to develop the -Writing the whitepaper -Smart Contract -Design the website -Birth of BitValley idea -Starting to develop our -Starting to spread the -Team Assemble first Product word out -Brainstorming -Brainstorming for future -Private Sale -Forming the whole updates -Audit of smartcontract concept -Testing our Smart -Start developing contract multiple products

BitValley ROADMAP

2022

Q1

- -Heavy marketing before
- -Presale
- -Releasing our 1st Product
- -Presale Launch
- -CMC / CG Listing
- -Launching BitValley dashboard
- -Finish our Second Product (NFT Marketplace)
- -Making Strategic partnerships

Q2

- -Releasing V1 of Bitvalley app
- -Testing VI of the App
- -Designing our first NFTs
- -Detailed Whitepaper for Bitvalley App
- -Launching our
- -NFT Marketplace
- -Releasing our official App on Appstore and
- Playstore

-Full Marketing Push

Q3

- -Continue adding products to our Ecosystem
- -Implementing Fiat
- -Make our Products
 multichain
- -Our Ecosystem reaches its full Potential